

CONFIDENTIAL

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400210052-0

SPS-E058-81  
21 October 1981

MEMORANDUM FOR: Director of Data Processing

25X1 FROM : [REDACTED]  
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status Report  
for Week Ending 20 October 1981

1. SAFE

A. On 14 October, [REDACTED] Deputy  
SAFE Project Director, gave a project status briefing to the  
Director/DIA. 25X1

B. On 15 October, the DIA Architect along with several  
members of his staff toured the SAFE Computer Facility. The  
tour was conducted to exchange architectural design and Burroughs  
installation planning data.

25X1 C. On 15 October, [REDACTED] visited  
[REDACTED] 25X1

25X1 E. On 19-20 October, [REDACTED] briefed [REDACTED]  
[REDACTED] on SAFE development 25X1  
25X1 techniques.  
[REDACTED]

2. ADSTAR

A. The special legibility control target delivered  
on 20 October 1981 was rejected because it did not meet the  
specification. The vendor was notified and has promised a  
replacement by the middle of next week.

B. ADSTAR COTR completed writing test procedures for  
the Camera Workstation and the Verification Workstation.

C. The line printer caused the CSS computer system  
to be down for 4 hours and 30 minutes.

25X1 [REDACTED] 25X1

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400210052-0

CONFIDENTIAL